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Transportation Phasing Plan  
 

 
Implementation 

The Transportation Phasing Plan (TPP) establishes, as to building permits issued 
after the date of City Council approval, the allowable levels of development for 
North University City.  These allowable levels of development are expressed in 
overall Average Daily Trip (ADT).  The trip generation factors adopted by the City 
for each type of land use will be applied to development considered under this 
Phasing Plan and the aggregate of ADT resulting from all development will be 
measured against the limits of the Phasing Plan.  The determination of equivalent 
ADTs will be made when FBA charges for specific building permit applications 
are determined by staff.  Development by UCSD is not a part of the Transportation 
Phasing Plan. 
 
The improvements listed in the Phasing Plan are only those considered to be 
critical to community-wide development levels.  All other improvements shown in 
the Public Facilities Financing Plan will be constructed as funded. 
 
The intent of the Phasing Plan is to provide public improvements at the time of 
need.  Therefore, before exceeding the ADT level of each threshold, the required 
improvements of the threshold must be committed to the satisfaction of the City 
Engineer.  Such commitment will be: 
 
 1. Improvement must be completed or open to public use, whichever occurs 

first, or, 
 2. Improvement must be subject to an awarded construction contract by a 

governmental agency. 
 
It should be noted that this Phasing Plan is intended to serve as a guideline for 
sequential development of public improvements.  Because the geographic order of 
development is not certain, it will be necessary to periodically review and revise 
this Phasing Plan in order to reflect current land development proposals and 
changing conditions in the community. 
 
The original Phasing Plan was adopted by the City Council on April 11, 1988.  The 
original Transportation Phasing Plan section was revised for the current 
Transportation Phasing Plan (refer to the April 2000 “North University City 
Transportation Phasing Plan Report”).  The April 11, 1988 Park Improvement 
Phasing Plan is still valid. 
 

Transition from Current Transportation Phasing Plan 
This Transportation Phasing Plan (TPP) is based on the new travel forecast 
modeling work that was conducted in the University community in 1997.  The 
original TPP, adopted in 1988, was based on the 1987 modeling work.  The 
forecast traffic volumes on the community streets changed significantly with the 
new modeling work.  The reasons for these changes are discussed in the 
“University City Community Focused Transportation Study” report. 



Draft North University City Public Facilities Financing Plan FY 2007 
 

150 

 
A transition from the original TPP to the current TPP was needed to allow a 
smooth implementation of the phasing plan.  At the beginning of calendar year 
2000, the original adopted TPP had a total traffic generation of 110,000 ADTs 
since its inception.  The allowable ADT level in Threshold 4 was 122,000.  The 
remaining allowable ADT was 12,000 (122,000 - 110,000 = 12,000).  The current 
TPP will allow the same 12,000 ADT for Threshold 1.  Thus, Threshold 1 of the 
current TPP corresponds with Threshold 4 of the original adopted TPP. 
 
The original TPP Thresholds 2 and 3 were originally calculated from a 1995 base 
starting point.  The current TPP Thresholds 2 and 3 have the beginning of year 
2000 as the starting point for the accumulations.  These values were derived by 
subtracting the ADT resulting from development in 1995 through 1999 from the 
original ADTs that were based in 1995. 
 
The Transportation Threshold Calculations table on the following page shows how 
the current threshold ADT values were determined. 
 
Only transportation projects that were needed to mitigate the LOS E, E/F and F 
conditions between 1995 and buildout are included in the current TPP.  Projects in 
the original adopted plan that were not needed for mitigation purposes were not 
carried to the current phasing plan. 
 
UCSD traffic is not counted against phasing thresholds.  Development subject to 
the following thresholds includes all other projects, regardless of occupancy type, 
without a valid building permit at the date of adoption of the Transportation 
Phasing Plan by the City Council on August 15, 2000. 
 
Maximum expected ADT from the year 2000 to buildout: 89,030. 
 
NOTE: Traffic signals shall not be turned on until warrants are met and the City 
Engineer determines that they are needed. 
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Transportation Threshold Calculations 
          

Current Adopted Transportation Phasing Plan 
By ADTs 

 

 
 

Development Since 1995 
 

 
 

Transition Period 
 

 
 

Transportation Phasing Plan 
(approved FY 2001) 

 
 

 
1988 thru 1997 1997 thru 1999 1988 thru 1999 

Community Traffic 
Since 1988 Phasing Plan 74,600 35,400 110,000 

 
1995 thru 1996 1997 thru 1999 1995 thru 1999 

Development Since 1995 
4,360 35,400 39,760 

 Threshold 4  
Allowable ADT Total 1988 thru 1999 ADT Remaining 

Allowable ADT 

New Threshold 1 122,000 110,000 12,000 

 Total Allowable 
ADT since 1995 Total 1995 thru 1999 ADT Total Allowable 

ADT from 2000 

New Threshold 2 106,250 39,760 66,490 

New Threshold 3 128,660 39,760 88,900 
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THRESHOLD 1 - 12,000 ADTs(a) 
 
Improvements required to the satisfaction of the City Engineer before exceeding Threshold 1 cumulative 
ADT level. 
 

(a)The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan. 
 
Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36. 

Funding FBA 
 Project 
Number 

Project Description 
Developer FBA Other 

Project Status/ 
Scheduled 

Construction Year 
NUC-13 
Phase I 

REGENTS ROAD - EXECUTIVE 
DRIVE TO GENESEE AVENUE 
 
For this requirement, restripe existing 
street (Eastgate Mall to Genesee Avenue) 
to three-lane collector street. 

X X  Completed. Phase II 
of this project will 
widen to a modified 
four-lane major street. 

NUC-21 
 

(Combined 
with NUC-

36) 
 

NOBEL DRIVE EXTENSION AND 
INTERCHANGE AT I-805. 

1. Construct new half-diamond 
interchange. 

2. Construct overcrossing plus left-
turn lane bike lane and sidewalk 
on Nobel Drive from I-805 to 
Miramar Road. 

3. Construct four-lane major street 
4. Construct six-lane major street 

with transition. 

 X  Completed. 

NUC-34 EASTGATE MALL - TOWNE 
CENTRE DRIVE TO MIRAMAR 
ROAD. 
 
Repave and restripe existing street to a 
three-lane collector street on Eastgate 
Mall, east of I-805 bridge to Miramar 
Road 

 

X  The portion from  
I-805 to Eastgate 
Court is completed.  
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THRESHOLD 2 - 66,490 ADTs(a) 
 
Improvements required to the satisfaction of the City Engineer before exceeding Threshold 2 cumulative 
ADT level. 

(a)The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan. 
 
Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36. 

Funding FBA  
Project 
Number 

Project Description 
Dev. FBA Other 

Project Status/ 
Scheduled 

Construction Year 
NUC-3 GENESEE AVENUE - I-5 TO REGENTS ROAD 

 
Widen Genesee Avenue from I-5 to Regents Road 
to a modified six-lane major street. 

 X  FY 2006 

NUC-33 JUDICIAL DRIVE - GOLDEN HAVEN DRIVE 
TO EASTGATE MALL. 
 
Construct a four-lane major street on Judicial Drive 
from Golden Haven Drive to Eastgate Mall. 

X X  FY 2006 

NUC-34 
Phase 2 

EASTGATE MALL - TOWNE CENTRE DRIVE 
TO MIRAMAR ROAD. 
 
Widen to four-lane collector street east of the I-805 
bridge to Miramar Road.  Repave and restripe 
existing  Eastgate Court to Miramar Road to a 
three-lane collector street. 

 X  FY 2010 

NUC-36 JUDICIAL DRIVE - GOLDEN HAVEN DRIVE. 
 
Construct a four-lane major street. 

X   COMPLETED 

NUC-47 
Phase 3 

LA JOLLA VILLAGE DRIVE - TORREY PINES 
ROAD TO I-805. 

1. Widen LJ Village Drive from Torrey Pines 
Road to Gilman Drive and Gilman Drive 
Bridge to six-lane primary arterial. 

2. Widen LJ Village Drive from Gilman Drive 
Bridge to Villa La Jolla Drive to eight lanes. 

X X  COMPLETED 
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THRESHOLD 2 - 66,490 ADTs(a)  - continued 
 
Improvements required to the satisfaction of the City Engineer before exceeding Threshold 2 cumulative 
ADT level. 
 

(a)The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan. 
 
Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36. 

Funding FBA 
 Project 
Number 

Project Description 
Developer FBA Other 

Project Status/ 
Scheduled 

Construction Year 
NUC-50 MIRAMAR ROAD - I-805 

EASTERLY RAMPS TO 300’ EAST 
OF EASTGATE MALL. 
 
Widen to eight lanes. 

 X  FY 2006 

NUC-A GENESEE AVENUE - NOBEL 
DRIVE TO SR-52. 
 
Widen Genesee Avenue to a six-lane 
major street from Decoro Street to SR-
52. 

 X X 
Transnet 
and State 
Funding 

FY 2012 

NUC-C LA JOLLA VILLAGE DRIVE / 
I-805 INTERCHANGE RAMPS. 

1. Convert the existing full 
cloverleaf to a partial cloverleaf. 

2. Widen LJ Village Drive bridge 
over I-805, including the 
approaches, to three through-
lanes plus an auxiliary lane in 
each direction. 

3. Widen LJ Village Drive from 
Towne Centre Drive to the I-
805 southbound on/off ramps to 
eight lanes, plus an auxiliary 
eastbound lane. 

X X  FY 2007 
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THRESHOLD 3 - 88,900 ADTs(a)  
 
Improvements required to the satisfaction of the City Engineer before exceeding Threshold 3 cumulative 
ADT level. 
 

(a)The threshold is a cumulative total since the year of the 2000 Transportation Phasing Plan. 
 
Allocation of Building Permits under the phasing plan is subject to Council Policy 600-36. 

Funding FBA 
Project 
Number 

Project Description 
Developer FBA Other 

Project Status/ 
Scheduled 

Construction 
Year 

NUC-12 REGENTS ROAD - AT&SF BRIDGE 
TO 100’ NORTH OF LAHITTE 
COURT. 
 
Construct four-lane major street. 

  X 
Transnet 

FY 2008 

NUC-14 REGENTS ROAD - 100 FEET NORTH 
OF LAHITTE COURT TO 
GOVERNOR DRIVE. 
 
Widen existing ½ width street to a four-
lane major street. 

  X 
Transnet 

FY 2008 

NUC-18 REGENTS ROAD - BRIDGE OVER 
AT&SF RAILROAD AND PORTION 
OF THE FLOODPLAIN. 

 
Construct four-lane bridge with 
sidewalks. 

 X X 
Transnet 

FY 2009 



Draft North University City Public Facilities Financing Plan FY 2007 
 
 

156 

Park Improvement Thresholds 
 
 
THRESHOLD 1 - 2,300 Dwelling Units (DUs) 
 
Improvements required to the satisfaction of the City Engineer and the Director of Park and Recreation before 
exceeding Threshold 1. 
 
 

 
 
 
THRESHOLD 2 - 5,500  Dwelling Units (DUs) 
 

 
 
 
 
 
 

 
  

Funding FBA  
Project 
Number 

Project Description 
Developer FBA Other 

Project Status/ 
Scheduled 

Construction 
Year 

NUC-28 DOYLE PARK RECREATION 
BUILDING. 
 
Design and construction. 

 X  COMPLETED 

Funding FBA Project 
Number Project Description 

Developer FBA Other 

Project Status/ 
Scheduled 

Construction 
Year 

NUC-29 NOBEL ATHLETIC AREA PARK. 
 
Design and construction. 

 X  FY 2006 
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